

Thistle website: the one list

Updated by Milktree, 10 September 2026, with your answers of 8 and 9 September applied. Items 1 to 55 are our list of 26 August; 56 to 112 are yours of 30 August. Numbers are unchanged. Everything marked Done is live at www.thistlearchitecture.co.uk and has been checked there.

82 Done	12 Needs your input	9 Waiting on you	7 Parked or no action	2 With others
-------------------	-------------------------------	----------------------------	---------------------------------	-------------------------

112 items in total. Where an item needs something from you, the row says exactly what. One thing first: your 9 September email arrived with only the signature images, so the attachment with the Decision sections for 66, the Greyfriars rewrite, the figures for 93 and the three bios is not with us. Every row that mentions it is waiting on a resend.

Items 1 to 55, our list of 26 August

#	ITEM	STATUS	WHERE IT STANDS
1	Jodi's Calendly booking link	Done	Found in use on the HMO Designers site and now embedded on /contact. Jodi is opening up her September availability (your 76).
2	A redacted example feasibility report	Waiting on you	Kaan is producing it. Until then, requests for it are forwarded to you.
3	Your Trustpilot login	Waiting on you	You are sending it directly, off this thread.
4	A photograph of Beauchamp House	Waiting on you	Jan is on site there this month; you will get us one.
5	Which video to use on each project	Parked	Parked until after launch, at your request.
6	The email list of past feasibility clients	Waiting on you	You will send it for the review mailer.
7	Re-share the project folders that are still empty	Waiting on you	You say the material is on SharePoint, so the share went wrong. The empty ones: St Johns, Harpenden, 162 Millbrook, 81 The Crescent, High End Residential.
8	"Before" photos of the existing buildings	Parked	Parked until after launch, at your request.
9	Finished photography for the seven CGI-led pages	Parked	Parked until after launch. The seven pages carry a Visualisation caption meanwhile (38).
10	A photograph of Beverley	Needs your input	We will try to improve the low-resolution one that is there. Send the original when you can and we will swap it.

#	ITEM	STATUS	WHERE IT STANDS
11	The replacement image for the foot of the study pages	Done	Kept as it is, at your request.
12	Material for the four projects with nothing behind them	Waiting on you	Same as 7: the folders are empty our end. Re-share Clausentum Road, Millbrook offices, School House and Forest Home and each gets a page.
13	More homepage images	Parked	You do not recognise the carousel request. Parked until we have spoken.
14	The projects video you agreed to record	Parked	Parked until after launch, at your request.
15	Confirm we can publish 350+ feasibilities and 500+ projects	Done	Confirmed as group figures. The same pair is now used on the homepage, the About page and the package page: 500+ projects delivered, 350+ HMO conversions designed.
16	The true stage of the twelve projects labelled Complete	Done	Stages set exactly as you listed. The stage is a dropdown in the CMS (Complete, On site, Consented, At tender, In planning), so you set it yourself from here.
17	Is hello@thistlearchitecture.co.uk being read?	Done	Live and monitored since 1 September. It is the public address and, from today, where form emails go.
18	The 98.5% planning success rate and the 86% faster figure	Done	98.5% is off the package page, the About page and the FAQ, replaced by the group figures. 86% stays, as you said.
19	The towns we had to guess	Done	81 The Crescent and Bishopstoke Road are Eastleigh, Derby Road and Queens Road are Portsmouth, Peter Hayes Farm is Exmoor National Park, School House is the South Downs, Rotherfield is Crawley, West Sussex.
20	The real location of Bedhampton, Crawley and Chalkridge	Waiting on you	Bedhampton is Havant and Chalkridge is Portsmouth, noted. Crawley is the Rotherfield page, now labelled Crawley. Bedhampton and Chalkridge still have no material our end (see 7 and 12); they go live when the folders arrive.
21	Completion dates for the twelve projects that have none	Done	Completed 2024 on the ten you listed; Shadwell Road and Burlington Road stay 2023.
22	Room counts for Bishopstoke, 81 The Crescent and Eastleigh	Done	7, 6 and 7, all en suite, on the cards and pages.
23	Floor areas and unit counts for the completed projects	Done	Bedrooms, unit counts and floor areas shown wherever we have them, no money anywhere. The £2.1M is off Millbrook.
24	Axis House: three sketch proposals, or two?	Done	Two. The stat and the text say two.

#	ITEM	STATUS	WHERE IT STANDS
25	Dates and descriptions for Greyfriars, Axis House and Beechmount	Needs your input	Greyfriars November 2025 and Southgate October 2025 are on. Beechmount is off the site. The Greyfriars rewrite is in your attachment, which did not arrive (see 66).
26	The outcome labels on five feasibility studies	Done	Axis House and Greyfriars read Go. Gyfford Walk, Harpenden and Southgate stay Options Tested. Beechmount is off.
27	The pricing rule: two development strategies, or three?	Done	Three, as built: one in the base fee, a second at £75, three or more to Jodi.
28	The facts for Stanmore Winchester, if you want it published	No action	Stays unpublished, at your request.
29	The rest of the team roster and their titles	Needs your input	Kaan Taskin, Jan Kercher and Seyma Dilber are on the page; the seven names and titles are as you confirmed. The bios are in your attachment, which did not arrive.
30	Details we had to infer or correct	Done	Rotherfield, Beauchamp and Existing dwelling confirmed right. The logo on the site reads Goldgate Properties, matching the logo itself.
31	Four questions about which project is which	Done	Forest Home now goes to Forest House. Axis House also appears under Projects as In planning. The Eastleigh HMO photographs are the George Street kitchen, so that page is merged into George Street and its address redirects.
32	Windmill Lane specifically: do its figures stay?	Done	The end value and the Flood Zone 3 line are off the page. Bedroom counts and communal sizes are off every feasibility card.
33	Which analytics platform	Done	GA4 on the existing property, with the funnel events built and firing live: calculator started and completed, payment started, paid and abandoned, and Jodi's bookings.
34	Where leads should end up	With others	GoHighLevel, with an opportunity per paid feasibility. Needs the Thistle sub-account and an API key, which sit with the CRM transfer Levi is arranging. A day's work once that exists.
35	Harpenden Police Station: publish it or not	Done	Published, client described as a prospective purchaser, no names.
36	Southgate: can a listed building conversion be published?	Needs your input	Published as Southgate, Winchester, no street number. We only hold the ten-bed sketch; send the nine-bed drawing and both go on.
37	Rename the Completed Projects page	Done	It is Projects, with a stage badge on every card.

#	ITEM	STATUS	WHERE IT STANDS
38	Approve a Visualisation caption on the CGIs	Done	On all seven pages, under the main image.
39	Whether street names stay in the web addresses	Done	Kept as they are.
40	Whether to credit L&K Estates and roost	Waiting on you	Yes, on Bedhampton. Applied the day the Bedhampton material arrives (see 20).
41	The group-credit wording	Done	"By HMO Designers, part of Thistle Group" on Bishopstoke Road, 81 The Crescent, George Street and the HMO Designers projects already carrying it; off Millbrook Road.
42	What the Google Business Profile is for	With others	Becomes Thistle Architecture, Winchester. With Scarlett, at your request.
43	A CMS, so you can add projects yourself	Needs your input	Most of the fields on your list are already editable in the CMS, including card stats, key facts, titles, meta descriptions, images, alt text, the byline, the outcome chip, dates and now the stage. Your 3 September screenshot showed the editor not loading at all, which reads as an access problem. Send a fresh screenshot of /admin and we will get to the bottom of it.
44	Whether money and technical drawings appear on project pages	Done	No price, cost or value on any project page.
45	Two remaining feasibility page questions	Needs your input	No filters on the studies page, as you said. Southgate's second scheme needs the nine-bed sketch (36).
46	Completed Projects housekeeping	Needs your input	Every project now has a type tag and a stage. The twelve older-layout pages move onto the template as soon as you send the write-ups for them.
47	Which of the extra builds you still want	Needs your input	Build cost analyser and interactive posts dropped. The chatbot is still wanted and is a new piece of work to scope.
48	The feasibility page tagline you wanted back	Done	"Clarity in five days." is on the package page.
49	Do you still want the project imagery run through AI?	Done	Dropped. Real photography stays as it is.
50	Get the rebrand article onto the HMO Designers site	Done	Live on HMO Designers with the canonical tag.
51	All fees include VAT	Done	Confirmed. The Stripe charge is computed from the same fee engine as the page and labelled VAT inclusive.
52	The balance-due wording	Done	Balance due before the feasibility is delivered. Confirmed.

#	ITEM	STATUS	WHERE IT STANDS
53	£49.99 charged in full, £298+ taking a 50% deposit	Done	Confirmed, as built.
54	Kaan's automation handles the new tier field	Waiting on you	You are asking Kaan to confirm his end reads the tier field and to test both paths.
55	St John's Aylesbury can be named	Done	Named and the Go stands. Kept as Aylesbury in the title; say if you want the street in it.

Items 56 to 112, your list of 30 August

#	ITEM	STATUS	WHERE IT STANDS
56	The footer names a company that does not exist	Done	Footer: © 2026 Incollective Limited, company number 13904125, trading as Thistle Architecture, with the registered office.
57	The privacy notice and terms name the wrong entity	Done	Both pages name Incollective Limited trading as Thistle Architecture. Privacy contact is hello@thistlearchitecture.co.uk with the postal address.
58	The terms claim ARB and RIBA standing	Done	ARB and RIBA claims out. Section 8 of the disclaimer now limits liability to the fees paid for that report, PI limit £1,000,000, as you set. Note the template wording was "the greater of a fixed sum and ten times the fee", so your cap is lower than the template's.
59	The site uses the protected title "architect" across sixteen pages	Done	Every use of the protected title is gone, on more pages than the sixteen listed.
60	The Recommended badge sits on the wrong tier	Done	Already right: the Recommended badge is on Architectural Feasibility.
61	The worked financial example does not add up	Done	Reads "+22% on GDV", labelled as an illustration.
62	Two index cards publish valuations that appear nowhere on the pages	Needs your input	Your four readings are on: Gyfford Walk, Hathaway, Southgate ("Shop partially retained"), Windmill Lane. Beechmount is off the site. The Greyfriars rewrite is in your attachment, which did not arrive.
63	The Cheddar study identifies the property and pre-empt a live application	Done	Subtitle "now acquired", heritage passages and references out. The two cut passages go back once the application is determined.
64	A study names third parties' properties and applications	Done	Every identifying detail out; reads "a nearby seven-bed HMO was refused at committee in 2025".

#	ITEM	STATUS	WHERE IT STANDS
65	Four projects badged On site sit on the Completed Projects page	Done	See 16: stages set as you listed, page renamed Projects, nothing comes off.
66	Five feasibility studies run an older and much thinner template	Needs your input	All five studies run the template. Greyfriars November 2025, Southgate October 2025, Beechmount off. The Decision sections and roadmaps for Harpenden, Axis House, Greyfriars and Southgate are in your attachment, which did not arrive.
67	The turnaround is described as guaranteed with no remedy	Done	Five days as a commitment, no remedy, as you said.
68	The response-time promise contradicts itself	Done	One promise everywhere: response within one working day.
69	The £49.99 product has three different delivery times	Done	One delivery time for the £49.99 product: around 30 minutes.
70	The homepage carries no price and no route to the pricing page	Done	Hero reads "Feasibility from £49.99. Design-led feasibility from £298. See all prices." with the link.
71	Two near-identical fee calculators on two pages	Done	One calculator, on the pricing page. All fifteen Get Your Fixed Fee buttons go there.
72	The footer social links go to the platforms, not to us	Done	Instagram and LinkedIn point at the Thistle profiles.
73	The same review is used on two pages, and one does not match the service	Done	One review per page, matched to the service; two new Trustpilot reviews from 20 August added word for word.
74	The mixed-use page proves itself with an HMO	Done	Each sector page names its own sector above the featured project; Cheddar explained as mixed use.
75	The high-end residential page is unfinished	Done	Middle band added; no numbers in the tiles, as you said.
76	The contact page offers five competing routes	Done	Jodi's live calendar and the enquiry form, one address and one number. You are opening her September availability.
77	No privacy wording at the point of collection	Done	Privacy line and link beside every form that collects details.
78	The £15.99 tier leaves the site without warning and is named two ways	Done	One name, HMO Checker Property Report, with the leaving-the-site line on both pages.
79	No study anywhere carries a Go outcome	Done	Axis House and Greyfriars read Go; Gyfford Walk, Harpenden and Southgate stay Options Tested; Beechmount off.

#	ITEM	STATUS	WHERE IT STANDS
80	A precision risk figure appears on a card and nowhere else	Done	The ~95% figure is gone.
81	Four index cards contradict the pages they link to	Done	Cards are cut from each study's own key facts table, so they cannot drift.
82	The studies are not in date order	Done	Newest first, and every study now has a date.
83	No study title contains a place, and two are near-duplicates	Done	Every page title ends with its town; the two Cheshunt studies differentiated.
84	Thirteen project titles are bare street names	Done	Twelve projects retitled. Derby Road and Queens Road now say Portsmouth.
85	Six pages identify a real property	Done	As you set out. Peter Hayes Farm now reads Exmoor National Park. Southgate published as Southgate, Winchester.
86	The HMO Designers byline appears on some pages and not others	Done	Byline on Bishopstoke Road, 81 The Crescent and George Street, off Millbrook Road, as you said.
87	Six project pages have no mid-page call to action	Done	Every project page carries the block.
88	The Completed field holds three different kinds of value	Done	The Completed field holds dates only; the stage is the badge.
89	Both calculators return financial figures with no adequate caveat	Done	Your wording on both calculators.
90	The HMO calculator is not linked from anywhere	Done	HMO calculator in the footer and the Tools menu.
91	A blog post still names the old brand	Done	The SIPs article says Thistle Architecture.
92	Three articles give guidance that has moved on	Done	Three articles corrected. Form emails go to hello@thistlearchitecture.co.uk from today. Correction: the checker addresses since 18 August were not lost; the route has had a fallback to the shared leads form since that day, so they arrived labelled Class MA eligibility checker, without the automatic email, which they get now.
93	A cost article disagrees with itself about its own year	Needs your input	Year out of the URL, redirect in place, title and date agree. The current figures are in your attachment, which did not arrive; the 2023 Build Store method costs come out when they are in.

#	ITEM	STATUS	WHERE IT STANDS
94	A launch promise expires this week	Done	Left undated, as you said.
95	Two URLs serve the same page and the nav label does not match it	Done	/case-studies is the Our Work hub.
96	The Tools nav item goes straight to one tool	Done	Tools is a dropdown.
97	The calculator says seven questions and asks eight	Done	Says eight questions.
98	Half the team is listed without surnames	Needs your input	Kaan Taskin, Jan Kercher, Seyma Dilber on the page. Bios are in your attachment, which did not arrive.
99	One project page uses its own field labels	Done	Standard labels.
100	Our role is labelled three different ways	Done	"Thistle role" everywhere.
101	The one page called Co-Living is badged HMO	Done	Badged Co-Living.
102	Next Project navigation appears on three pages out of twenty-three	Done	Next Project on every page.
103	A project is published under an internal codename	Done	Descriptive title, address unchanged.
104	Nine index cards carry no stats while fourteen do	Done	Three figures on every card.
105	The repeated footer image names a street it has nothing to do with	Done	Neutral alt text everywhere.
106	The privacy notice does not mention cookies, analytics or the ICO	Done	Cookies, analytics and the ICO right covered.
107	The legal pages predate the facts they describe	Done	All three legal pages dated September 2026.
108	Click to enlarge appears on three study pages out of twelve	Done	Every drawing opens full size on click.
109	The FAQ answers may not be in the served page	Done	FAQ answers are in the served HTML.

#	ITEM	STATUS	WHERE IT STANDS
110	High-end residential sits under /conversions/ but is not about conversions	Done	Moved to /expertise/high-end-residential with a permanent redirect.
111	Two blog categories contain one post each	Done	Funding article under Self Build; a category needs two articles before it gets a page.
112	The blog is almost entirely self-build content	No action	No action, by your note.

Milktree, for Thistle Architecture. Questions to info@milktreeagency.com.