

Thistle website: the one list

Updated by Milktree, 14 September 2026, with your document of 11 September applied and your two calculator points of 14 September added as 113 and 114. Items 1 to 55 are our list of 26 August; 56 to 112 are yours of 30 August. Numbers are unchanged. Everything marked Done is live at www.thistlearchitecture.co.uk and has been checked there.

94	1	7	9	3
Done	Needs your input	Waiting on you	Parked or no action	With others

114 items in total. Where an item needs something from you, the row says exactly what. Your document arrived this time and everything in it is on the site. Your document arrived this time and everything in it is on the site, and the folder link you sent today let us pull the Southgate nine-bed drawing, Project Explanations.docx and the Clausentum drawings, so those rows close too.

Items 1 to 55, our list of 26 August

#	ITEM	STATUS	WHERE IT STANDS
1	Jodi's Calendly booking link	Done	Found in use on the HMO Designers site and now embedded on /contact. Jodi is opening up her September availability (your 76).
2	A redacted example feasibility report	Waiting on you	Kaan is producing it. Until then, requests for it are forwarded to you.
3	Your Trustpilot login	Waiting on you	You are sending it directly, off this thread.
4	A photograph of Beauchamp House	Waiting on you	Jan is on site there this month; you will get us one.
5	Which video to use on each project	Parked	Parked until after launch, at your request.
6	The email list of past feasibility clients	Waiting on you	You will send it for the review mailer.
7	Re-share the project folders that are still empty	Done	Resolved from your 11 September walk-through of the share and the folder link, opened today. Harpenden, 162 Millbrook, 81 The Crescent and St Johns already have pages; High End Residential is not in the share and needs nothing.
8	"Before" photos of the existing buildings	Parked	Parked until after launch, at your request.
9	Finished photography for the seven CGI-led pages	Parked	Parked until after launch. The seven pages carry a Visualisation caption meanwhile (38).

#	ITEM	STATUS	WHERE IT STANDS
10	A photograph of Beverley	Needs your input	We will try to improve the low-resolution one that is there. Send the original when you can and we will swap it.
11	The replacement image for the foot of the study pages	Done	Kept as it is, at your request.
12	Material for the four projects with nothing behind them	Done	Clausentum Road now has a page, built from your write-up and its two drawings (elevations and section, Stage 4 floor plans). Millbrook offices is 162 Millbrook; School House and Forest House already had pages. Bedhampton and Chalkridge are not in the share and are live HMOs, so nothing to add.
13	More homepage images	Parked	You do not recognise the carousel request. Parked until we have spoken.
14	The projects video you agreed to record	Parked	Parked until after launch, at your request.
15	Confirm we can publish 350+ feasibilities and 500+ projects	Done	Confirmed as group figures. The same pair is now used on the homepage, the About page and the package page: 500+ projects delivered, 350+ HMO conversions designed.
16	The true stage of the twelve projects labelled Complete	Done	Stages set exactly as you listed. The stage is a dropdown in the CMS (Complete, On site, Consented, At tender, In planning), so you set it yourself from here.
17	Is hello@thistlearchitecture.co.uk being read?	Done	Live and monitored since 1 September. It is the public address and, from today, where form emails go.
18	The 98.5% planning success rate and the 86% faster figure	Done	98.5% is off the package page, the About page and the FAQ, replaced by the group figures. 86% stays, as you said.
19	The towns we had to guess	Done	81 The Crescent and Bishopstoke Road are Eastleigh, Derby Road and Queens Road are Portsmouth, Peter Hayes Farm is Exmoor National Park, School House is the South Downs, Rotherfield is Crawley, West Sussex.
20	The real location of Bedhampton, Crawley and Chalkridge	No action	Bedhampton is Havant and Chalkridge is Portsmouth. Neither is in the share and you say they are live HMOs needing nothing on the site, so this closes.
21	Completion dates for the twelve projects that have none	Done	Completed 2024 on the ten you listed; Shadwell Road and Burlington Road stay 2023.
22	Room counts for Bishopstoke, 81 The Crescent and Eastleigh	Done	7, 6 and 7, all en suite, on the cards and pages.

#	ITEM	STATUS	WHERE IT STANDS
23	Floor areas and unit counts for the completed projects	Done	Bedrooms, unit counts and floor areas shown wherever we have them, no money anywhere. The £2.1M is off Millbrook.
24	Axis House: three sketch proposals, or two?	Done	Two. The stat and the text say two.
25	Dates and descriptions for Greyfriars, Axis House and Beechmount	Done	Greyfriars November 2025 and Southgate October 2025 are on. Beechmount is off the site. The Greyfriars card and page carry your 11 September rewrite in full.
26	The outcome labels on five feasibility studies	Done	Axis House and Greyfriars read Go. Gyfford Walk, Harpenden and Southgate stay Options Tested. Beechmount is off.
27	The pricing rule: two development strategies, or three?	Done	Three, as built: one in the base fee, a second at £75, three or more to Jodi.
28	The facts for Stanmore Winchester, if you want it published	No action	Stays unpublished, at your request.
29	The rest of the team roster and their titles	Done	Kaan Taskin, Jan Kercher and Seyma Dilber are on the page with your bios of 11 September under each. The seven names and titles are as you confirmed.
30	Details we had to infer or correct	Done	Rotherfield, Beauchamp and Existing dwelling confirmed right. The logo on the site reads Goldgate Properties, matching the logo itself.
31	Four questions about which project is which	Done	Forest Home now goes to Forest House. Axis House also appears under Projects as In planning. The Eastleigh HMO photographs are the George Street kitchen, so that page is merged into George Street and its address redirects.
32	Windmill Lane specifically: do its figures stay?	Done	The end value and the Flood Zone 3 line are off the page. Bedroom counts and communal sizes are off every feasibility card.
33	Which analytics platform	Done	GA4 on the existing property, with the funnel events built and firing live: calculator started and completed, payment started, paid and abandoned, and Jodi's bookings.
34	Where leads should end up	With others	GoHighLevel, with an opportunity per paid feasibility. Needs the Thistle sub-account and an API key, which sit with the CRM transfer Levi is arranging. A day's work once that exists.
35	Harpenden Police Station: publish it or not	Done	Published, client described as a prospective purchaser, no names.

#	ITEM	STATUS	WHERE IT STANDS
36	Southgate: can a listed building conversion be published?	Done	Both schemes are on the page: the ten-bed sketch and the two sheets of the nine-bed drawing (HD00070), with your caption. The card and key facts read 9 or 10 beds. The Decision and roadmap are on.
37	Rename the Completed Projects page	Done	It is Projects, with a stage badge on every card.
38	Approve a Visualisation caption on the CGIs	Done	On all seven pages, under the main image.
39	Whether street names stay in the web addresses	Done	Kept as they are.
40	Whether to credit L&K Estates and roost	No action	Bedhampton is not going on the site (20), so there is nothing to credit.
41	The group-credit wording	Done	"By HMO Designers, part of Thistle Group" on Bishopstoke Road, 81 The Crescent, George Street and the HMO Designers projects already carrying it; off Millbrook Road.
42	What the Google Business Profile is for	With others	Becomes Thistle Architecture, Winchester. With Scarlett, at your request.
43	A CMS, so you can add projects yourself	Waiting on you	The editor loads for you, confirmed by your 10 September screenshots. TinaCMS is 3.12.1 in our lockfile, and TinaCloud's October move to WorkOS sign-in needs 3.12 or above, so it does not touch us; that is our reading too. You are checking the editable fields against a real project this week and will come back only on what is missing.
44	Whether money and technical drawings appear on project pages	Done	No price, cost or value on any project page.
45	Two remaining feasibility page questions	Done	No filters on the studies page, as you said. Southgate's second scheme is on (36).
46	Completed Projects housekeeping	Waiting on you	Monument House and 162 Millbrook are on the template with your write-ups from Project Explanations.docx. Monument House now reads eight apartments with the mansard, as your write-up says; the page said four before, so say if that is wrong. The nine older-layout pages the document does not cover are yours to write: 81 The Crescent, Bishopstoke Road, Burlington Road, Derby Road, George Street, Project Prince, Queens Road, Shadwell Road, Southsea Co-Living.
47	Which of the extra builds you still want	With Milktree	Build cost analyser and interactive posts dropped. The chatbot is wanted; Milktree owes you a scope and a price.

#	ITEM	STATUS	WHERE IT STANDS
48	The feasibility page tagline you wanted back	Done	"Clarity in five days." is on the package page.
49	Do you still want the project imagery run through AI?	Done	Dropped. Real photography stays as it is.
50	Get the rebrand article onto the HMO Designers site	Done	Live on HMO Designers with the canonical tag.
51	All fees include VAT	Done	Confirmed. The Stripe charge is computed from the same fee engine as the page and labelled VAT inclusive.
52	The balance-due wording	Done	Balance due before the feasibility is delivered. Confirmed.
53	£49.99 charged in full, £298+ taking a 50% deposit	Done	Confirmed, as built.
54	Kaan's automation handles the new tier field	Waiting on you	You are asking Kaan to confirm his end reads the tier field and to test both paths.
55	St John's Aylesbury can be named	Done	Named and the Go stands. Kept as Aylesbury in the title; say if you want the street in it.

Items 56 to 112, your list of 30 August

#	ITEM	STATUS	WHERE IT STANDS
56	The footer names a company that does not exist	Done	Footer: © 2026 Incollective Limited, company number 13904125, trading as Thistle Architecture, with the registered office.
57	The privacy notice and terms name the wrong entity	Done	Both pages name Incollective Limited trading as Thistle Architecture. Privacy contact is hello@thistlearchitecture.co.uk with the postal address.
58	The terms claim ARB and RIBA standing	Done	ARB and RIBA claims out. Section 8 now reads "limited in aggregate to the greater of (a) £1,000,000 and (b) ten times the fees paid to us for this report", with the PI limit at £1,000,000, as you set on 11 September.
59	The site uses the protected title "architect" across sixteen pages	Done	Every use of the protected title is gone, on more pages than the sixteen listed.
60	The Recommended badge sits on the wrong tier	Done	Already right: the Recommended badge is on Architectural Feasibility.
61	The worked financial example does not add up	Done	Reads "+22% on GDV", labelled as an illustration.

#	ITEM	STATUS	WHERE IT STANDS
62	Two index cards publish valuations that appear nowhere on the pages	Done	Your four readings are on: Gyfford Walk, Hathaway, Southgate ("Shop partially retained"), Windmill Lane. Beechmount is off. The Greyfriars card now reads Routes compared 2, HMO option 17 en suite, from your rewrite.
63	The Cheddar study identifies the property and pre-empt a live application	Done	Subtitle "now acquired", heritage passages and references out. The two cut passages go back once the application is determined.
64	A study names third parties' properties and applications	Done	Every identifying detail out; reads "a nearby seven-bed HMO was refused at committee in 2025".
65	Four projects badged On site sit on the Completed Projects page	Done	See 16: stages set as you listed, page renamed Projects, nothing comes off.
66	Five feasibility studies run an older and much thinner template	Done	All five run the template. The Decision and roadmap from your 11 September document are on Harpenden, Axis House, Greyfriars and Southgate; Greyfriars is rewritten in full, eight flats against a seventeen-room HMO, and now also sits under Projects as In planning.
67	The turnaround is described as guaranteed with no remedy	Done	Five days as a commitment, no remedy, as you said.
68	The response-time promise contradicts itself	Done	One promise everywhere: response within one working day.
69	The £49.99 product has three different delivery times	Done	One delivery time for the £49.99 product: around 30 minutes.
70	The homepage carries no price and no route to the pricing page	Done	Hero reads "Feasibility from £49.99. Design-led feasibility from £298. See all prices." with the link.
71	Two near-identical fee calculators on two pages	Done	One calculator, on the pricing page. All fifteen Get Your Fixed Fee buttons go there.
72	The footer social links go to the platforms, not to us	Done	Instagram and LinkedIn point at the Thistle profiles.
73	The same review is used on two pages, and one does not match the service	Done	One review per page, matched to the service; two new Trustpilot reviews from 20 August added word for word.
74	The mixed-use page proves itself with an HMO	Done	Each sector page names its own sector above the featured project; Cheddar explained as mixed use.
75	The high-end residential page is unfinished	Done	Middle band added; no numbers in the tiles, as you said.

#	ITEM	STATUS	WHERE IT STANDS
76	The contact page offers five competing routes	Done	Jodi's live calendar and the enquiry form, one address and one number. You are opening her September availability.
77	No privacy wording at the point of collection	Done	Privacy line and link beside every form that collects details.
78	The £15.99 tier leaves the site without warning and is named two ways	Done	One name, HMO Checker Property Report, with the leaving-the-site line on both pages.
79	No study anywhere carries a Go outcome	Done	Axis House and Greyfriars read Go; Gyfford Walk, Harpenden and Southgate stay Options Tested; Beechmount off.
80	A precision risk figure appears on a card and nowhere else	Done	The ~95% figure is gone.
81	Four index cards contradict the pages they link to	Done	Cards are cut from each study's own key facts table, so they cannot drift.
82	The studies are not in date order	Done	Newest first, and every study now has a date.
83	No study title contains a place, and two are near-duplicates	Done	Every page title ends with its town; the two Cheshunt studies differentiated.
84	Thirteen project titles are bare street names	Done	Twelve projects retitled. Derby Road and Queens Road now say Portsmouth.
85	Six pages identify a real property	Done	As you set out. Peter Hayes Farm now reads Exmoor National Park. Southgate published as Southgate, Winchester.
86	The HMO Designers byline appears on some pages and not others	Done	Byline on Bishopstoke Road, 81 The Crescent and George Street, off Millbrook Road, as you said.
87	Six project pages have no mid-page call to action	Done	Every project page carries the block.
88	The Completed field holds three different kinds of value	Done	The Completed field holds dates only; the stage is the badge.
89	Both calculators return financial figures with no adequate caveat	Done	Your wording on both calculators.
90	The HMO calculator is not linked from anywhere	Done	HMO calculator in the footer and the Tools menu.
91	A blog post still names the old brand	Done	The SIPs article says Thistle Architecture.

#	ITEM	STATUS	WHERE IT STANDS
92	Three articles give guidance that has moved on	Done	Three articles corrected. Form emails go to hello@thistlearchitecture.co.uk from today. Correction: the checker addresses since 18 August were not lost; the route has had a fallback to the shared leads form since that day, so they arrived labelled Class MA eligibility checker, without the automatic email, which they get now.
93	A cost article disagrees with itself about its own year	Done	Year out of the URL, redirect in place. Figures updated to your table: three current sources for the headline range, the 2023 Build Store method costs replaced by the relative position by structure, project manager 5 to 10 per cent, insurance, services, contingency, survey and kitchens updated, the planning fee added, ICF typo and the stamp duty line corrected. Dated September 2026, with the sources named.
94	A launch promise expires this week	Done	Left undated, as you said.
95	Two URLs serve the same page and the nav label does not match it	Done	/case-studies is the Our Work hub.
96	The Tools nav item goes straight to one tool	Done	Tools is a dropdown.
97	The calculator says seven questions and asks eight	Done	Says eight questions.
98	Half the team is listed without surnames	Done	Kaan Taskin, Jan Kercher and Seyma Dilber on the page, with your bios under each.
99	One project page uses its own field labels	Done	Standard labels.
100	Our role is labelled three different ways	Done	"Thistle role" everywhere.
101	The one page called Co-Living is badged HMO	Done	Badged Co-Living.
102	Next Project navigation appears on three pages out of twenty-three	Done	Next Project on every page.
103	A project is published under an internal codename	Done	Descriptive title, address unchanged.
104	Nine index cards carry no stats while fourteen do	Done	Three figures on every card.

#	ITEM	STATUS	WHERE IT STANDS
105	The repeated footer image names a street it has nothing to do with	Done	Neutral alt text everywhere.
106	The privacy notice does not mention cookies, analytics or the ICO	Done	Cookies, analytics and the ICO right covered.
107	The legal pages predate the facts they describe	Done	All three legal pages dated September 2026.
108	Click to enlarge appears on three study pages out of twelve	Done	Every drawing opens full size on click.
109	The FAQ answers may not be in the served page	Done	FAQ answers are in the served HTML.
110	High-end residential sits under /conversions/ but is not about conversions	Done	Moved to /expertise/high-end-residential with a permanent redirect.
111	Two blog categories contain one post each	Done	Funding article under Self Build; a category needs two articles before it gets a page.
112	The blog is almost entirely self-build content	No action	No action, by your note.
113	Remove "Do you have enough on the existing building?" from the fee calculator	Done	Removed 14 September. The calculator asks seven questions; what the client holds on the existing building is established in the detailed brief after payment, so nobody can price themselves into an Expert Session by answering it.
114	The architectural fee button sits too far down the page	Done	A Get Your Instant Fixed Fee button now sits in the header of the pricing page, above the fold, going straight to the calculator. The package page header button goes straight to the calculator too, instead of to the product cards first.

Milktree, for Thistle Architecture. Questions to info@milktreeagency.com.